
sz 
de maximis, inc. 

Via Electronic Mail 

November 15, 2016 

Mr. Tim Maley 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

450 Montbrook Lane 
Knoxville, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the 
Remedial Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
October 2016 Monthly Progress Report #030 

Dear Mr. Maley: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA 
Docket No. V-W-14-C-004, the Respondents are submitting the October 2016 monthly progress 
report. 

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865) 
691-5052. 

Sincerely, 
de maximis, inc. 

11~!!0/-.Jo~d~r---, 
Project Coordinator 

BLU/MHS/ 
Enclosure 
cc: (via e-mail) 

Leslie Blake, EPA 
Nick Cooper, IDEM 
Jeff Cahn, Esq., EPA 
David Rieser, Esq., K&L Gates 
Mike Samples, de maximis 
Mark Raybuck, Parsons 
GDL Technical Committee 
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MONTHLY PROGRESS REPORT - #030 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: October 2016 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT 
AGREEMENT 

• The installation of groundwater monitoring wells continued during the reporting 
period. Except for monitoring well MW-04, where off-Site access is required, 
monitoring well installations were completed, and the wells developed. 

• During the reporting period the Gary Development Landfill Site PRP Group 
(Respondents) met with, and continued discussions, with the Canadian National 
Railroad (Railroad) regarding access to install off-Site monitoring well MW-04. 
Additionally, discussions with AMG Resources were also initiated regarding the 
potential relocation of MW-04 onto the AMG property. During verbal discussions, 
the United States Environmental Protection Agency (EPA) preliminarily 
concurred with the approximate relocation of MW-04; however, EPA requested 
that the Respondents provide a figure depicting the actual location of the planned 
well. 

• Pursuant to Section 3.5.3 of the RI/FS Work Plan, the collection of surface water 
and sediment samples from the northern pond was initiated. 

• In accordance with Section 3.5.2.2 of the RI/FS Work Plan, sediment sampling in 
the southern wetlands was completed. 

• During the reporting period, EPA and the Respondents informally discussed the 
preliminary data associated with gas vent and soil vapor samples that were 
collected pursuant to Section 3.5.5.4 of the RI/FS Work Plan. In an email dated 
October 31, 2016, the Respondents contractor provided EPA with the validated 
data, along with a proposal that no additional sampling points were technically 
necessary. Following additional discussions with EPA, and per EPA's direction, 
the additional soil vapor sampling points identified in the RI/FS Work Plan 
flowchart will be installed. 

• On October 12, 2016, EPA executed an extension of the Administrative Warrant, 
granting continued access to the Site for an additional two year period (i.e., 
October 12, 2018). 



sz 
tie m"ximi.\·, i11c. 

Monthly Progress Report #030 
Gary Development Landfill Superfund Site 
November 15, 2016 
Page 2 of 3 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• Pursuant to a request from EPA, analytical results associated with the initial 
perimeter groundwater evaluation were resubmitted to EPA on October 5, 2016 
along with a comparison to Indiana Department of Environmental Management 
(IDEM) tap water screening criteria (Criteria). The transmittal re-stated that the 
Respondents do not consider the IDEM Criteria to be an appropriate comparison 
for the Site. 

• In an email dated October 31, 2016, the Respondents contractor provided EPA 
with the validated data associated with the September 2016 gas vent and soil 
vapor samples that were collected pursuant to Section 3.5.5.4 of the RI/FS Work 
Plan. 

C/D. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF 
SIGNIFICANT ACTIVITIES / DELIVERABLES 

• Complete access discussions with AMG Resources, and contingent upon 
execution of an access agreement, re-mobilize the drilling subcontractor and 
install monitoring well MW-04. Provide EPA with a figure depicting the proposed 
new location for installation of MW-04. 

• In accordance with conversations between EPA and the Respondents, and an 
email notification dated November 2, 2016, the first quarterly groundwater 
sampling event is scheduled to be performed during the week of November 7, 
2016. With concurrence from EPA, this sampling event will be performed prior to 
the installation of MW-04. 

• Provide EPA with a proposal for the relocation, as necessary based on field 
conditions, and installation of additional soil vapor sampling points pursuant to 
Section 3.5.5.4 of the RI/FS Work Plan. Upon receipt of EPA's concurrence, 
install and sample the additional points. 

• Complete the collection of surface water and sediment samples from the 
northern pond pursuant to Section 3.5.3 of the RI/FS Work Plan. Additionally, a 
staff gauge will be installed in the pond, and a measuring point established for 
Grand Calumet River water level measurements. 
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• Perimeter groundwater monitoring points, and the staff gauge in the northern 
pond , and Grand Calumet River monitoring point, will be surveyed. 

• Conduct a round of water level measurements in the monitoring wells, and at the 
staff gauge in northern pond, and Grand Calumet River. 

• Re-submit the updated project schedule to EPA once access is secured for the 
installation of off-Site monitoring well MW-04. 

• As appropriate, and pursuant to Section 3.5.5.2 of the RI/FS Work Plan, initiate 
the waste boundary evaluation. 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• None. 

F. ENCOUNTERED/ ANTICIPATED DELAYS 

• In a transmittal dated October 6, 2016, an updated project schedule was 
submitted to EPA. The schedule was updated to reflect: 1) the vegetation fire 
and subsequent fire containment control matters; 2) technical and health and 
safety issues that slowed installation of the temporary perimeter exploratory 
borings and installation of perimeter groundwater monitoring wells. Given access 
issues associated with the planned installation of an off-Site monitoring well , EPA 
requested that the updated project schedule be re-submitted once access to 
monitoring well MW-04 is secured. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None. 


